

COMMUNICATION

Date: 30 September 2026

Team ID: SWTID-2026-5793

Project Name: Standard Laptop Procurement Automation using ServiceNow Flow Designer

Maximum Marks: 1 Mark

Communication Plan

Effective communication was maintained among the four team members throughout the development of the Standard Laptop Procurement Automation project. The team discussed the Service Catalog, approval process, Flow Designer configuration, Catalog Task creation, and Hardware assignment during the project.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Discussion	All 4 Members	To discuss daily progress and assigned work
2	Progress Update	Weekly	WhatsApp / Team Discussion	All 4 Members	To review project progress and completed tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Discussion	Relevant Team Members	To discuss and resolve ServiceNow

					configuration or Flow issues
4	Stakeholder Review	Bi-Weekly	Team Meeting	All 4 Members / Guide	To review the project workflow and receive feedback
5	Final Demo Rehearsal	Once	Team Meeting	All 4 Members	To prepare and verify the final project demonstration

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in configuring the Flow Designer actions correctly	The team reviewed the flow steps and tested each action individually.
2	Issue with creating and assigning the Catalog Task after approval	The approval condition and Hardware assignment group were checked and tested again.
3	Difficulty coordinating work among four team members	Tasks were divided among team members and progress was discussed regularly.