

INITIAL PROJECT PLANNING

Date: 30 September 2026

Team ID: SWTID-2026-5793

Project Name: Standard Laptop Procurement Automation using ServiceNow Flow Designer

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task Story	Points	Priority	Team Members
Sprint-1	Service Catalog	USN-1	As a user, I can view the Standard Laptop service in the Service Catalog.	2	High	Member 1
Sprint-1	Service Catalog	USN-2	As a user, I can place a Standard Laptop order through the Service Catalog.	2	High	Member 2
Sprint-1	Request Management	USN-3	As a user, I can view the Requested Item created from my laptop order.	1	Medium	Member 3
Sprint-2	Approval	USN-4	As a manager, I can approve or reject the	2	High	Member 4

Sprint-2	Flow Designer	USN-5	Standard Laptop request. As a system, I can trigger the flow after the request is approved.	2	High	Member 1
Sprint-2	Catalog Task	USN-6	As a system, I can automatically create a Catalog Task after approval.	3	High	Member 2
Sprint-3	Task Management	USN-7	As a system, I can update the Catalog Task Short Description.	2	High	Member 3
Sprint-3	Assignment	USN-8	As a system, I can assign the Catalog Task to the Hardware group.	2	High	Member 4
Sprint-3	Testing	USN-9	As a team, we can test the complete laptop procurement workflow.	3	High	All Members

Sprint Schedule

Sprint-1: Service Catalog and Standard Laptop Request Creation

Sprint-2: Approval Process and Flow Designer Automation

Sprint-3: Catalog Task Creation, Hardware Assignment and Testing

Team Members

Team Leader : Nisha Banu S

Team member : Prem Anamika P

Team member : Sowthamini S

Team member : Uma Maheswari E